

☐ SECRET

Approved For Release 2006/02/07 : CIA-RDP78B04770A001800020027-3

#997114

UNCLASSIFIED

CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

1

TO:

CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

DATE

18 February 1966

INSPECTION REPORT NO. (If final, so state)

11

ESTIMATED COMPLETION DATE

September 1966

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

P.I. Performance & Technique Study

THE CONTRACTOR IS ON SCHEDULE



YES



NO

PER CENT OF WORK COMPLETED - 90%

PER CENT OF FUNDS EXPENDED - 85%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE

☐ YES

☒ NO

☐ COST

☐ PERFORMANCE

☐ DELIVERY

NOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☒ ABOVE AVERAGE

5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

4. ☐ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION



CONTINUE AS PROGRAMMED



WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE



TERMINATE



OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM

REC'D

DOES NOT
APPLY

ITEM

REC'D

DOES NOT
APPLY

PROTOTYPES

DRAWINGS AND SPECIFICATIONS

PRODUCTION AND/OR OTHER
END ITEMS

MANUALS

FINAL REPORT

SPECIAL TOOLING

OTHER GOVERNMENT PROPERTY

DATE OF LAST CONTACT WITH CONTRACTOR

18 February 1966

SIGNATURE OF INSPECTOR

DIVISION

PLDS

INSPECTOR'S EXTENSION

SIGNATURE OF APPROVER

NGA review(s) completed

Approved For Release 2006/02/07 : CIA-RDP78B04770A001800020027-3

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2006/02/07 : CIA-RDP78B04770A001800020027-3

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

The task of preparing GEMS for the mensuration test program is 80% completed. The remaining GEMS will be completed by mid-March.

The GEMS for the P.I. Response Test Program have all been prepared.

Both test programs have been started but these programs will continue for several months.

Because the participation of the test subjects on the mensuration program has been very intermittent (due to the press of higher priority operational work to be done) these testing programs may not be completed until late May or early June. The statistical analysis of results and the preparation of the final reports will carry over into August or September. This will result in an overrun of time but not of money.

☐ UNCLASSIFIED

Approved For Release 2006/02/07 : CIA-RDP78B04770A001800020027-3

☒ CONFIDENTIAL

☐ SECRET